

## Boughton Malherbe Parish Council - Highway Improvement Plan/Action Plan

HIGHWAY IMPROVEMENT PLAN – Stage 1			ACTION PLAN – Stage 2		
Priority	Location	Problem and suggested remedy	Cost Estimate	Funding Source	Action/Programme (Who/When)
1.	Headcorn Road/Liverton Hill	Road Markings faded – 30 and SLOW markings need repainting. Lines at the side of the carriageway on Liverton Hill need repainting	Nil	<b>KCC Highways</b>	Enquiry raised – 12406649 – Operations Team to arrange line refreshing
2.	Headcorn Road – on either side of the village centre	New Village Plate gateways to include white gates, new village nameplates, red tarmac and 30 roundels	£5000	<b>Parish Council</b>	Cost estimate - £5000 MLM consultants have produced drawings these have been commented on by KCC and amended drawings are with KCC who will do the work. Changes discussed with KCC on 12 <sup>th</sup> September following public meeting
3	Headcorn Road	Radar speed sign opposite Offen Farm – move to better location. Vegetation affecting solar panel?	£6-7500	<b>Parish Council/KCC</b>	Current sign now obsolete. Mobile unit discussed with KCC but we are not eligible for the scheme. Current sign to remain. NFA
4.	Headcorn Road	Clear vegetation from obscured road signs	Nil	<b>BMPC volunteers</b>	BMPC arranged volunteers to clear vegetation in 2018 – further working parties planned for 2019
5.	Headcorn Road – Liverton Hill end of the village	Second radar speed sign	As for 3 above	<b>Parish Council – Quinn Estates donation</b>	Discussed mobile sign with KCC, village not eligible for the scheme. NFA
6	Headcorn Road, village centre near Kings Head	Chicanes		<b>Parish Council – Quinn Estates donation</b>	As the speed survey did not identify Grafty Green as a hot spot KCC, and there is no street lighting, KCC will not permit Chicanes. NFA
7.	Headcorn Road	Excessive speed – Conduct a speed survey	£500	<b>Parish Council – Quinn Estates donation</b>	Survey completed in July 2018. This did not show excessive speeding and Grafty Green does not meet the KCC criteria for a “hot spot”. NFA
8.	Headcorn Road – village centre	Cobble stone “virtual”chicanes	£10,000	<b>Parish Council – Quinn</b>	MLM consultants developed proposal and designs based on the “Doddington model”. These have been submitted to KCC who have agreed to undertake the work.

## Boughton Malherbe Parish Council - Highway Improvement Plan/Action Plan

				<b>Estates donation</b>	Changes have been discussed with KCC following public meeting
9.	Headcorn Road	Refresh white painted road markings from village sign to village centre		KCC	Fault reported to KCC re 392308
9.	Heacorn Road	Scheme project management	£6000	<b>Parish Council – Quinn Estates donation</b>	Parish Council appointed MLM as consultants. KCC will undertake the works. Next steps were discussed with KCC on 12/9 following public meeting. KCC confirmed they will take the scheme forward once the parish Council has agreed a scheme
10.	Consultation	Consult residents immediately affected and inform Parish as a whole			Updates have been placed in Malherbe Monthly and on the website. Cllrs Allum and Brown have met all residents adjacent to proposed “chicanes” Public meeting held 1 <sup>st</sup> July 2019. Further consultation via October 2019 Malherbe Monthly item

Amended 30<sup>th</sup> October 2019