

Boughton Malherbe Parish Council - Highway Improvement Plan/Action Plan

HIGHWAY IMPROVEMENT PLAN – Stage 1			ACTION PLAN – Stage 2		
Priority	Location	Problem and suggested remedy	Cost Estimate	Funding Source	Action/Programme (Who/When)
1.	Headcorn Road/Liverton Hill	Road Markings faded – 30 and SLOW markings need repainting. Lines at the side of the carriageway on Liverton Hill need repainting	Nil	KCC Highways	Enquiry raised – 12406649 – Operations Team to arrange line refreshing
2.	Village Gateways – on either side of the village centre and at “Wren’s Nest”	New Village Plate gateways to include white gates, new village nameplates, red tarmac and 30 roundels	Total scheme cost circa £62K	Parish Council	To be included in traffic calming scheme agreed with KCC to commence early 2021
3	Headcorn Road	Radar speed sign opposite Offen Farm – move to better location. Vegetation affecting solar panel?	£6-7500	Parish Council/KCC	Sign deemed obsolete by KCC therefore must remain where it is.
4.	Headcorn Road	Clear vegetation from obscured road signs	Nil	BMPC volunteers	BMPC has arranged volunteers to clear vegetation - NFA
5.	Headcorn Road – Liverton Hill end of the village	Second radar speed sign or mobile units	As for 3 above	Parish Council – Quinn Estates donation	KCC surveyed sites. No suitable locations found, not eligible NFA
6	Headcorn Road, village centre	Chicanes/Humps/cushions		Parish Council – Quinn Estates donation	NFA street lighting required
7.	Headcorn Road	Excessive speed – Conduct a speed survey	£500	Parish Council – Quinn Estates donation	Survey Results received – informed subsequent discussions with KCC NFA
8.	Headcorn Road – village centre	Granite set chicanes and red tarmac strips with roundel	Total scheme cost	Parish Council – Quinn	To be included in traffic calming scheme agreed with KCC to commence early 2021

Boughton Malherbe Parish Council - Highway Improvement Plan/Action Plan

			circa £62K	Estates donation	
9.	Headcorn Road	Refresh white painted road markings from village sign to village centre		KCC	Fault reported to KCC re 392308
10.	Scheme project management	Commissioning KCC	Total scheme cost circa £62K	Parish Council – Quinn Estates donation	To be included in traffic calming scheme agreed with KCC to commence early 2021
10.	Lenham Road, Headcorn between the Who'd a Thought it and the start of the national speed limit	Request for 40mph speed reduction		KCC	To be investigated 2020/21
11.	Maintenance costs	Parish Council must budget for ongoing maintenance	unknown	Parish council	BMPC agreed to establish a repairs fund

Amended 27th October 2020