

Schemes Planning and Delivery Team working in Partnership with Boughton Malherbe Parish Council Highway Improvement Plan

Submission Date:17/01/2022

(Please remember that the HIP is for new initiatives/measures/schemes in your community – it is NOT to be used as a maintenance log, as these MUST be logged using the online reporting tool via this link <https://www.kent.gov.uk/roads-and-travel/report-a-problem>)

HIP Front Cover

HIP Version	Submitted by (Name)	HIP Date	Record Of Meeting Dates with KCC Virtual or Face to Face	Please list below the funding Opportunities/Sources for HIP initiatives/Measures	
5		27.05.2021	11/04/2019 20/06/2019 12/09/2019 30/01/2020 23/03/2020 02/02/2022	le County Member, Parish Precept Donation, LTP bid	
Are you an active member of the Speed Watch Scheme?			Yes <input type="checkbox"/> No <input type="checkbox"/>	Are you an active member of the Lorry Watch Scheme?	
Yes <input type="checkbox"/> No <input type="checkbox"/>			Yes <input type="checkbox"/> No <input type="checkbox"/>		
Name of HIP Representative		Contact Telephone Number		Email Address	
Name of Clerk		Contact Telephone Number		Email Address	
Name of Chair		Contact Telephone Number		Email Address	
KCC Project Manager Name		Contact Telephone Number		Email Address	

Please Note: Highway Improvement Plans will only be accepted if they are in this prescribed template format. PLEASE DO NOT ALTER IN ANY WAY. Whilst this is intended to be a living document for your Parish/Town Council*, KCC can only make resources available to review your HIP annually.

Schemes Planning and Delivery Team working in Partnership with Boughton Malherbe Parish Council Highway Improvement Plan

Submission Date:17/01/2022

(Please remember that the HIP is for new initiatives/measures/schemes in your community – it is NOT to be used as a maintenance log, as these MUST be logged using the online reporting tool via this link <https://www.kent.gov.uk/roads-and-travel/report-a-problem>)

- Please note the Priority column MUST be those issues which are regarded as the most important (No 1 being your highest priority, then filtering down) KCC is unable to guarantee that all your requests will be deliverable, but Project Managers can investigate your top 1 or 2 priorities per year.

Live Priorities Record

Priority	Location	Problem/Concern	What do you feel are the potential solutions?	KCC Comments (This column is to be completed by Project Manager ONLY)
1.	Headcorn Road/Liverton Hill	Road Markings faded – 30 and SLOW	markings need repainting. Lines at the side of the carriageway on Liverton Hill need repainting	Enquiry raised – 12406649 – Operations Team to arrange line refreshing Work undertaken. Keep under review
2.	Lenham Road, Headcorn between Crumps Lane and the start of the national speed limit	Request for 40mph speed limit		To be investigated by KCC 2021/22
3.	Maintenance costs	Parish Council must budget for ongoing maintenance		BMPC has established a repairs fund
4.	Narrow Headcorn Road to accommodate a SSID	Speeding through the village centre.	As no physical traffic calming is allowed SIID could help	KCC to explore whether this is an option
5.	junction of Eastwood Road and Headcorn Road	Vehicles driving over grass triangle and creating a hazard and damage	Request for Planter on the grass triangle	On hold, keep under review. Problems appear to have subsided. Revisit in six months

Please Note: Highway Improvement Plans will only be accepted if they are in this prescribed template format. PLEASE DO NOT ALTER IN ANY WAY. Whilst this is intended to be a living document for your Parish/Town Council*, KCC can only make resources available to review your HIP annually.



Schemes Planning and Delivery Team working in Partnership with Boughton Malherbe Parish Council Highway Improvement Plan

Submission Date:17/01/2022

(Please remember that the HIP is for new initiatives/measures/schemes in your community – it is NOT to be used as a maintenance log, as these MUST be logged using the online reporting tool via this link <https://www.kent.gov.uk/roads-and-travel/report-a-problem>)

6.	Headcorn Road going south from village gateway to Headcorn border.	Excessive speed.	Add central white lines for entire length	Request submitted to KCC
----	--	------------------	---	--------------------------

Please Note: Highway Improvement Plans will only be accepted if they are in this prescribed template format. PLEASE DO NOT ALTER IN ANY WAY. Whilst this is intended to be a living document for your Parish/Town Council*, KCC can only make resources available to review your HIP annually.

Schemes Planning and Delivery Team working in Partnership with Boughton Malherbe Parish Council Highway Improvement Plan

Submission Date:17/01/2022

(Please remember that the HIP is for new initiatives/measures/schemes in your community – it is NOT to be used as a maintenance log, as these MUST be logged using the online reporting tool via this link <https://www.kent.gov.uk/roads-and-travel/report-a-problem>)

Historical Priorities Record

No	Location	Problem/Concern	What do you feel are the potential solutions?	KCC Comments
1	Village Gateways – Stream farm and at “Wren’s Nest”	New Village Plate gateways to include white gates, new village nameplates, red tarmac and 30 roundels		Included in traffic calming scheme agreed with KCC to commence 2021. Awaiting invoice from KCC Works due to start 23 August 2021 WORKS COMPLETE
2	Headcorn Road	Radar speed sign opposite Offen Farm – move to better location. Vegetation affecting solar panel?		Sign deemed obsolete by KCC therefore must remain where it is. NFA
3	Headcorn Road	Clear vegetation from obscured road signs		BMPC has arranged volunteers to clear vegetation. Ongoing
4	Headcorn Road – Liverton Hill end of the village	Second radar speed sign or mobile units		KCC surveyed sites. No suitable locations found, not eligible NFA
5	Headcorn Road, village centre	Chicanes/Humps/cushions		NFA street lighting required
6	Headcorn Road	Excessive speed – Conduct a speed survey		Survey Results received – informed subsequent discussions with KCC NFA

Please Note: Highway Improvement Plans will only be accepted if they are in this prescribed template format. PLEASE DO NOT ALTER IN ANY WAY. Whilst this is intended to be a living document for your Parish/Town Council*, KCC can only make resources available to review your HIP annually.

Schemes Planning and Delivery Team working in Partnership with Boughton Malherbe Parish Council Highway Improvement Plan

Submission Date:17/01/2022

(Please remember that the HIP is for new initiatives/measures/schemes in your community – it is NOT to be used as a maintenance log, as these MUST be logged using the online reporting tool via this link <https://www.kent.gov.uk/roads-and-travel/report-a-problem>)

7	Headcorn Road – village centre	Painted chicanes and red tarmac strips with roundel		Included in traffic calming scheme agreed with KCC to commence early 2021. Awaiting invoice from KCC Works due to start 23 August 2021 WORKS COMPLETE
8	Headcorn Road	Refresh white painted road markings from village sign to village centre		Fault reported to KCC re 392308. Keep under review. Refresh as part of the traffic calming implementation Works due to start 23 August 2021 WORKS COMPLETE
9	Speed Indicator Device	Joint Scheme with Lenham (Platts Heath) agreed in principle for Glenderry		Formal application to KCC completed. Second survey conducted and KCC advise that there are no suitable locations in Grafty Green NFA
10	Scheme project management	Commissioning KCC		To be included in traffic calming scheme agreed with KCC to commence 2021. Works due to take place 23 August 2021 WORKS COMPLETE

Please Note: Highway Improvement Plans will only be accepted if they are in this prescribed template format. PLEASE DO NOT ALTER IN ANY WAY. Whilst this is intended to be a living document for your Parish/Town Council*, KCC can only make resources available to review your HIP annually.